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Bedford County 6/14/2000 CAS PSAP upgrade delayed till Fall 01
Charlottesville/Ablemarle 7/13/1999 3/29/2000 CAS 6/21/2001 Implemented - Phase I
Chesapeake, City of 6/22/1999 NCAS 3/28/2001 Implemented - Phase I - NCAS  August, 2001
Chesterfield County 2/22/2001 NCAS 2/8/2001 Working on NCAS Implementation
Clarke County 8/1/2001 NCAS 8/31/01 Sent site list and put in trunk request
Danville, City of 2/22/2001 CAS 9/19/01 Working on trunking issues - Tests not completed
Emporia, City of 9/17/2001 Received Phase I request
Franklin, City of 8/30/2001 CAS Need to prepare site list
Frederick County 7/12/2001 NCAS Need to prepare site list and order trunks
Hampton, City of 6/16/1999 8/1/2000 NCAS 3/21/2001 Implemented - Phase I NCAS August, 2001
Hanover County 2/7/2001 NCAS Working on NCAS Implementation
Harrisonburg 5/1/1999 4/19/2000 CAS Implemented - Phase I
Henrico County 7/1/2000 NCAS Working on NCAS Implementation
Hopewell, City of 7/26/2001 NCAS 8/31/01 Sent site list to PSAP
Isle of Wight 12/8/2000 CAS 8/31/01 Sent site list to PSAP
James City County 11/21/2000 CAS 4/4/2001 9/5/01 Site list returned - working on data entry
Lynchburg, City of 2/8/2000 5/19/2000 CAS 9/24/2001 Implemented - Phase I
Martinsville/Henry County 9/1/2000 8/15/2001 CAS 9/17/2001 Implemented - Phase I
Montgomery County 3/8/2001 CAS 7/30/01 Working on site list
New Kent County 9/17/2001 Working on site list
Newport News, City of 6/25/1999 8/1/2000 NCAS 3/27/2001 Implemented - Phase I NCAS August, 2001
Norfolk, City of 6/28/1999 8/1/2000 NCAS 4/1/2001 Implemented - Phase I NCAS  August, 2001
Northampton/Accomack 11/27/2000 CAS 9/25/2001 9/25/01 Sent site list to PSAP
Orange County 8/17/2001 CAS 9/6/01 Sent site list to PSAP
Pittsylvania County 2/6/2001 CAS 7/30/01 Preparing Site List
Portsmouth, City of 6/16/1999 8/1/2000 NCAS 3/20/2001 Implemented - Phase I NCAS August, 2001
Powhatan County 4/9/2001 NCAS Working on NCAS Implementation
Pulaski County 7/3/2001 CAS Acknowledged receipt of Phase I ltr.
Richmond, City of 7/1/2000 NCAS 9/6/2001 Working on NCAS Implementation
Rockbridge County 3/29/2000 NCAS 7/5 Now has Connectivity to Sprint ALI
Stafford County 9/21/2001 Working on site list
Suffolk, City of 1999 8/1/2000 NCAS 3/26/2001 Implemented - Phase I NCAS August, 2001
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Virginia Beach, City of 1999 NCAS Implemented - Phase I NCAS August, 2001
Williamsburg, City of 12/1/2000 CAS 4/1/01 Site list sent - 
Winchester, City of 9/13/2001 CAS 9/10/01 Trunk order sent 
York County 1999 8/1/2000 NCAS 3/14/2001 Implemented - Phase I NCAS August, 2001
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